
EPA Comments on LWG Table ‐ EPA February 18, 2010 CDF Performance Standards Comments 
and LWG April 14, 2010 Responses 
 
General 

1.    EPA directs the LWG to address each of the performance standards in sufficient detail as 
to reasonably understand the substantial impacts of the performance standards on each 
CDF and CAD evaluated in the FS, and in sufficient detail to estimate costs of the 
alternatives within a range of +50% to ‐30%.   

2.    Schedule ‐ EPA disagrees to the extent that the LWG is assuming that the draft FS 
completion date is automatically delayed day‐for‐day until issues related to the 
performance standards are resolved.   EPA acknowledges that resolution of CDF 
performance standards has impacted the schedule; however, as previously discussed 
with the LWG, EPA needs to consider the net effect and circumstances of the individual 
issues and events that delay FS tasks before agreeing to delays in the overall schedule.    

3.    EPA agrees with the clarification and notes that we will be discussing the format and 
timing of the alternatives screening level check‐in. 

4.    The CDF performance standards should generally be applied to CADs in a consistent 
manner as to CDFs.  EPA is also willing to consider proposals from LWG that address the 
specific items listed in EPA’s letter. 

5.    EPA agrees that qualitative evaluation of “design” performance standards as designated 
by LWG may be sufficient for comparison of alternatives; however, the FS must include 
cost estimates for implementation of each alternative, and these cost estimates must 
include consideration of the costs of both remedial design technical analyses and 
remedial action construction related impacts, as best they can be foreseen at the FS 
level. 

6. No further comment. 
7. EPA cautions that CWA 404 is not the only ARAR relevant to floodway intrusions into the 

navigation channel.  FEMA regulations and Section 10 of the Rivers and Harbors Act 
must also be considered in the analysis. 

8. No further comment. 
9. No further comment. 
10. No further comment. 
11. No further comment. 
12. EPA agrees, but notes that the qualitative evaluation must be more than simply re‐

stating the performance requirement.   For example, for seismic considerations, EPA 
agrees that detailed site‐specific geotechnical investigations and seismic modeling can 
be deferred until remedial design;  however, the FS should include a review of regional 
soil and geologic maps as well as readily available site‐specific geotechnical data by a 
geotechnical engineer with substantial local experience in assessment of soil/sediment 
stability in/near the Willamette River so as to identify relative significance of seismic 
concerns amongst the variously CDF and CAD sites.  The review should identify 
conditions of potential concern that can reasonably be foreseen from available data, 
and provide recommendations (and estimated costs) for further analyses.    Seismic 
conditions of concerns and costs may differ between sites.  Depending upon the 
outcome of the review, further analysis of seismic issues in the FS for one or all sites 
may be appropriate.    

13. No further comment. 
14. No further comment. 



15. No further comment. 
16. No further comment. 
Construction and Filling 
17. EPA cautions that CWA Section 404 is not the only ARAR applicable to meeting water 

quality standards during construction of the remedy.  Section 401 and 301 of the CWA 
requires meeting water quality standards. 

18. No further comment. 
19. No further comment. 
20. The FS should identify the potential volume of sediment that can be disposed of in each 

CDF and CAD and any sediment disposal acceptance requirement that might apply.  The 
FS should present a general plan as best it can be identified at the FS level. 

21. No further comment. 
22. EPA agrees, and notes that the FS should identify in a general manner the proposed plan 

for filling each CDF.  If all material is to be placed via clamshell, then not completing a 
short‐term modeling analysis appears appropriate.   However, for a CDF that will be 
filled primarily by hydraulic dredging methods where a berm or similar feature is relied 
on to “filter” the return water, discussion of (and possibly preliminary modeling of) 
short term water quality impacts may be appropriate. 

23. No further comment. 
24. EPA expects that cost estimates will consider that some controls will be required and 

the FS should discuss the types of controls that would likely be needed. 
25. No further comment. 
26. No further comment. 
27. No further comment. 
28. A reasonable estimate of the cost for providing financial assurance (such as a 

percentage of estimated construction cost) should be included in the FS cost estimates. 
29. No further comment. 

 
 
 


